
Pre-K Pilot Timeline  
Task 

April 
2014 

May June July Aug. Sept. Oct. Nov. Dec. 
Jan. 
2015 

Feb. Mar. Apr. May June July 

Steering Committee Convened                                 

Advisory Working Group Selected                                 

Advisory Working Group Convenes                                 

Summer Study Commission Staffing                                 

Five Counties Selected & Announced                                 

Matching Fund Guidelines Developed & 
Published                                 

Fundraising Activities for Matching Funds                                 

Pilot Program Designed                                 

SBOE Review of Pilot Program, 
Accreditation & RFP       July 9                         

Pilot Program Guidelines Announced                                 

Kindergarten Readiness Assessment 
Identified                                 

SBOE Approves Recommended 
Kindergarten Readiness Assessment           Sept 3                   

Kindergarten Readiness Assessment: 
Training & Implementation                                 

Outcomes-Based Accountability System 
Developed                                 

Accountability System: Training & 
Implementation                                 

Provider Verification Process Developed                                 

Provider Eligibility Outreach/Technical 
Assistance                                 

Provider Application Process                                 

List of Eligible Providers Published & 
Updated                                 

RFP for Longitudinal Study Developed                                 

Evaluator for Longitudinal Study Selected                                 

Student/Family Application Process 
Developed                                 

Student/Family Application 
Communications                                 

Student/Family Applications Process                                 

FSSA Implementation Infrastructure 
Developed (Staff & IT)                                 


